
  

Pre-injector Upgrade Updates 
(17 Aug 2011 – 14 Sep 2011)

C.Y. Tan
14 Sep 2011



  

Review (01 Sep 2011)
● 8:30 – 9:00 Executive Session (closed) 30'

● 09:00 – 09:20 Introduction and Overview 20' Speaker: william pellico (FNAL)

● 09:20 – 09:50 Integration/Beam Matching( RFQ/Injector Design) Issues 30' Speaker: Cheng-
Yang Tan (Fermilab)

● 09:50 – 10:10 Ion Source Design and Status 20' Speaker: Dan Bollinger (Tevatron 
Department)

● 10:10 - 10:40Installation and Commissioning Plan 30' Speakers: Mary Convery (Fermilab) , 
william pellico (FNAL)

● 10:40 – 11:00 Coffee

● 11:00 – 11:30 Instrumentation and Control Plan 30' Speakers: Vic Scarpine (Fermilab) , 
Elmie Peoples-Evans (Fermilab)

● 11:30 – 12:00 Issues, worries, and contingency plans 30' Speaker: Cheng-Yang Tan 
(Fermilab)

● 12:00 – 13:30 Lunch (Executive Session for Committee)

● 13:30 – 14:30 Questions and Answers 1h00'

● 14:30 – 16:00 Writing Session (closed) 1h30'

● 16:00 – 17:00 Closeout 1h00'
http://beamdocs.fnal.gov/AD-public/DocDB/ShowDocument?docid=3941

http://beamdocs.fnal.gov/AD-public/DocDB/ShowDocument?docid=3941
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Source Status

Device Status Comments
Modulator PS To be installed Need info on how to control
Valve pulser being tested
Arc modulator pulser starting on it now
extractor pulser

testing



  

First results from new extractor 
pulser

Output voltage 
2kV/div

Current

Voltage 
divider

Small problem with 
voltage divider.



  

LEBT Status

Device Status Comments
Solenoid PS Tests complete?
Solenoids Potted Waiting for measurements

Complete (22 Aug)

Correctors Should be delivered in mid Oct.

Solid state switches Have PO
LEBT stand Nearly done

Solenoid #4 Potted

LEBT beampipe

Expect to be delivered 1st week of November
Slide, stand expected delivery 12 Sept. Small parts may 
be missing.

Waiting for measurements. Klixons need to be installed

Klixons on 
solenoids!



  

RFQ Status
●Leak checked. 24 Aug 2011.
●Where's Waldo? Where's the TUNER???

● Shipped from Germany 13 Sep.!!!!!

Device Status Comments

4816 PA Cables being pulled



  

MEBT Status

Device Status Comments
Quads

Power for quads Specs to follow Quads being redone. 

Cores delivered. 1st set of coils test fitted on 1 
quad.

Expect 1st set of doublets end of Sept

Buncher
Measurements started 07 Aug. Should be complete 
with grids by 21 Sep.

Without grids test complete. Grids are inserted. 
Tuning block attached.

Power for buncher Use present buncher supply in the line.



  



  

Buncher



  



  



  

Test area, test stand and 
instrumentation

Device Status Comments

MW can Complete! (10 Aug)

MW electronics Complete! (10 Aug)

Drawings being checked (24 Aug)

Drawings being checked (24 Aug)

Toroid and dump Complete! (24 Aug)

Toroid stand. Complete! (09 Sep)
TOF 3 BPM shells
Faraday Cup Needs zero length adapter

Instrumentation 
stand
emittance probes 
can



  

Controls



  

Safety
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